NWS CHANGE FORM 1. DATE SUBMITTED

PART A March 3, 2000

This form is in three parts. Submitters must complete unshaded blocks in Part A and as much of Part B as possible. WSH will complete Part
C (implementation details). If there is no specific required change date, enter 60 days from date submitted. Address questions to NWS
Change Management at (301) 713-1373. Submit change requests to the NWSRC mailbox (External: NWSRC@noaa.gov).

2. ORIGINATOR OFFICE 3. SUBMITTING 4. COGNIZANT TECHNICAL INDIVIDUAL 5. ORIGINATOR TRACKING
AUTHORITY NUMBER

NWS Pacific Region Name: Paul Jendrowski
Headquarters (PRH) Name: Jay R. del Cano Routing Code: HFO SOO PRHO0-103H
Routing Code: W/PR11 Phone: (808) 973-5274

6. SYSTEMS AFFECTED BY CHANGE 7. WSH TRACKING NUMBER
DATA HRPDUCTS (Complete Data Products Supplement)

NWS 557

[Chsos X hips crs[] NEXRAD_]  OTHER (spedify) see attach.

8. TITLE OF CHANGE

Additional Mass Storage to HFO AWIPS

9. TYPE OF CHANGE 10. SITES AFFECTED (Attach Part B, Page 2, if needed)

k1 HARDWARE CSoFTwARE Dok UMENTATION Honolulu WFO (HFO)
ONLY

11. STATEMENT OF REQUIREMENT, PROBLEM, OR DEFICIENCY OF EXISTING SYSTEM (Include problem report reference numbers.)

Much of operational data used by the Honolulu Forecast Office (HFO) is locally ingested and is not available via the AWIPS
communication network (ACN). These additional data (satellite and model) are critical to the operations of the forecast
office. These data are required to be accessible via the AWIPS workstations in order to commission the HFO AWIPS.

12. KNOWN OR PROPOSED SOLUTION (Include source and description of new features or data products.)

Upgrade HFO AWIPS to RFC mass storage configuration to handle locally ingested model and satellite data (addition of a
minimum of 4 GB of mass storage required).

13. ALTERNATE SOLUTIONS

None.

14. REQUIRED 15. RATIONALE FOR REQUIRED CHANGE DATE (Include proposed priority, if known.)
CHANGE DATE

May 1, 2000 Proposed commissioning date of HFO AWIPS is in August.

CCB/PMC/CMB DECISION

16. DECISION AUTHORITY LEVEL
CCB LEVEL ONLY I:I PMC or NWS CMB DECISION REQUIRED

17. CCB LEVEL DECISION SIGNATURE
APPROVED

RECOMMEND APPROVAL

DISAPPROVED DATE SIGNED

FOR USE ONLY WHEN PMC or NWS CMB DECISION REQUIRED

18. PMC OR NWS CMB DECISION SIGNATURE
I:l APPROVED

I:I DISAPPROVED

DATE SIGNED
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PART B

NWS CHANGE FORM

1. ORIGINATOR TRACKING NUMBER

PRHOO-103H

All RC/ECP submissions must also address the following information. Indicate if any areas are unknown or do not apply. State why
information is unknown and when it will be available. Attach extra pages if necessary, referencing each applicable subject.

S
FUNDING INFORMATION

2. WSH TRACKING NUMBER

Estimate costs and indicate known sources of funding. (Include travel time, installation time, administrative time, and software 3. SOURCE OF FUNDING 4. TOTAL COST
development time when applicable.)
$

5. DEVELOPMENT COSTS (Estimate development costs) AMOUNT
6. OPERATIONAL TEST AND EVALUATION COSTS (Estimate test and evaluation costs) AMOUNT
7. PRODUCTION COSTS (Include acquisition, kit proofing, spares, delivery, and documentation AMOUNT
costs)

APO $5,000 est
8. COMMUNICATIONS SERVICE/CIRCUITS COSTS (Include installation and recurring costs) AMOUNT
9. IMPLEMENTATION SUPPORT COSTS (Include travel, installation, and administrative costs) AMOUNT
9A. LIFE CYCLE SUPPORT COSTS (Less communications service/circuits) AMOUNT

T 1 T
SUPPORTING INFORMATION AND SCHEDULES
Provide detailed information needed to implement the requested change.

10. DEVELOPMENT STATUS/SCHEDULE (Major milestones such as Start,
Beta Test, and OT&E)
N/A

11. PRODUCTION STATUS/SCHEDULE (Major milestones such
as Solicitation, Contract Start Date, Delivery Date, Kit Proofing,
etc.)

N/A

12. IMPLEMENTATION/RETROFIT SCHEDULE
APO acquire and provide mass storage—5/15/00; HFO ESA
install—6/1/00

13. FACILITY INFORMATION (Attach facility drawings/plans.)
N/A

14. COMMUNICATIONS INSTALLED (Type required, who will order, and
associated hardware required; attach Part B, Page 2, if needed.)
N/A

15. COMMUNICATIONS SERVICE/CIRCUITS TO BE REMOVED
N/A

16. REQUIRED CLEARANCES, WAIVERS, AND LICENSES (Include person
or organization responsible for obtaining each)
N/A

17. COORDINATION OF CHANGE WITH OTHER CHANGES
N/A

18. PHYSICAL ITEMS AND DOCUMENTS AFFECTED (Include part, serial,
and document numbers. Attach Part B, Page 2, if needed.)

Mstorage 1; Mstorage 2

19. STAFF RESOURCE IMPACTS (Skills and workload impact on
maintainers, operators, and managers.)

Minimal: Software configuration if necessary;
installation of mass storage

20. LOGISTICS IMPACTS (Include facilities, maintenance, training, and
support equipment impacts.)
N/A

21. OPERATIONAL IMPACTS (Include continuity and back up
needs and plans.)
N/A

22. ADDITIONAL MAJOR CHANGE ACTIVITIES (Include who will accomplish each of them and staff hours required.)

N/A
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1. ORIGINATOR TRACKING NUMBER

NWS CHANGE FORM
PART B - PHYSICAL ITEM AND DOCUMENT IMPACT MATRIX SUPPLEMENT PRHO0-103H

This information is required prior to publication of Engineering Modification Notes and Software Release Notes. List physical items to be replaced and specify any changes in 2. WSH TRACKING NUMBER
related documentation. (Submitters should complete this information, if known. WSH will assist.)

3. ITEM NAME, CIRCUIT 4. 5. SUPERSEDED ITEM OR CONFIGURATION 6. SUPERSEDING PART 8. SUPERSEDED DOCUMENT 9. SUPERSEDING
TYPE, SOFTWARE VERSION, REMOVE NUMBER OR NEW DOCUMENT

OR SITE LOCATION REPLACE A. PART NUMBER OR B. SERIAL NUMBER(S) OR COMMENTS CONFIGURATION A. IDENTIFIER B. REV A. IDENTIFIER
MODIFY CONFIGURATION

NWSRC Form 1001, 9/15/99 Part B - Page 2 (Physical Item and Document Impact Matrix Supplement)



NWS CHANGE FORM

PART C
PRHO0-1003H

WSH is responsible for Part C, but submitters may complete sections that would help clarify the change requirement or the necessary 2. WSH TRACKING NUMBER
implementation actions.

NWS 557
3. CCB COST EVALUATION

NWS COST $ FAA COST $ DOD COST $ OTHER AGENCY COST $ TOTAL COST $
(SPECIFY)

4. IMPLEMENTATION DOCUMENTS REQUIRED

[C] Engineering Modification Note Soi@are Release Notes Other Docu@nt (Specify)

ADDITIONAL IMPLEMENTATION INSTRUCTIONS (e.g., Implementation schedule, parts shipping instructions, equipment disposal procedures, additional documentation required, and status
reporting instructions.) Include documentation, data input, notification vehicle, or specific action step required to verify completion of the implementation activity.

5. IMPLEMENTATION ACTIVITY REQUIRED 6. REQUIRED 7. RESPONSIBLE 8. DOCUMENT OR ACTION
COMPLETION PERSON AND OFFICE REQUIRED TO VERIFY
DATE COMPLETION

Provide additional mass storage devices. 5/15/00

Install additional mass storage devices. 6/01/00 HEO ESA
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